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Tri-Party Agreement

Hanford Federal Facilitv Agreement and Consent Order (HFFACO)

EXTENSION OF TIME PERIOD FOR ISSUANCE OF STATEMENT OF DISPUTE
REGARDING U.S. DEPARTMENT OF ENERGY'S (DOE) CHANGE REQUEST M-92-03-01
"INCLUSION OF HANFORD SITE Cs/Sr TREATMENT AND/OR REPACKAGING
PARAMETERS IN DOE TANK WASTE REMEDIATION SYSTEM PHASE II REQUEST
FOR PROPOSALS (TREATMENT AND/OR REPACKAGING OF ALL REMAINING Cs/Sr)"

On March 4, 2003, DOE, Office of River Protection (ORP), submitted a Change Request
M-92-03-01 requesting deletion of HFFACO Milestone M-92-05. On March 18, 2003, the State
of Washington, Department of Ecology (Ecology), notified DOE, ORP, of its disapproval of .
HFFACO Change Request M-92-03-01 and countered with Change Request M-92-03-02. ORP
is reviewing the proposed M-92-03-02 Change Request submitted by Ecology on March 18,
2003. ORP must either approve or enter into Dispute Resolution by March 25, 2003. ORP
requests a one week extension to April 1, 2003, to further review and evaluate the Ecology
milestone language for determination of initiation of dispute under HFFACO Article VIIL

The parties agree that additional time for discussion is in the Parties’ best interest. Consequently
(pursuant to HFFACO Article VIII, Paragraph 30 [E]) the parties hereby agree to extend the
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APR 0 4 2003

period allotted for informal resolutlon to April 1, 2003.

AGREED TO THIS 2 fz DAY OF MARCH, 2003

£ fomaan

James E. Rasmussen, Director

Environmental Division Nuclear Waste Program
U.S. Department of Energy State of Washington,
Office of River Protection Department of Ecology

cc: W.T.Dixon, CHG K. Niles, Oregon Energy

J Lyon Ecology
. S. Hertzel, FDH
. Sobotta, Nez Perce

J. L. Hanson, ORP

W. Russell, ORP

1. H. Swailes, ORP

J. Shorin, WA AGO
R.Jim, YN
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